

GANTT CHART SHOWING TIME TABLE FOR IMPLEMENTATION OF SPECIAL SCHEMES (NEW)

Schemes	Activity components	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Remarks
1) Assistance for supply of Tri Cycle Van to Mulberry Sericulturists	Submission of U.C.													
	Finalization of district wise target													
	Identification of beneficiaries													
	Tender formalities													
	Issue of Work order													
	Verification and Certification													
	Drawal of bills and payments													
2) Supply of Generator Set to progressive Mulberry Reelers	Submission of U.C.													
	Finalization of district wise target													
	Identification of beneficiaries													
	Tender formalities													
	Issue of Supply order													
	Supply,Verification and Certification													
	Drawal of bills and payments													